

Green Hills Regional Planning Commission

CDBG Projects

As of July 15, 2020

Open Project Status

| Project | Status |
|---|---|
| 1. Trenton Bridge 2015-PF-09 | Under construction. |
| 2. Gilman City Sewer 2015-PF-15 | Construction is complete. Closing out the project. |
| 3. Meadville Wastewater 2016-PF-31 | Advertising for bids. Bid opening August 6 at Meadville City Hall. |
| 4. Brunswick Street 2017-PF-20 | Design work is done. The environmental assessment has been submitted to CDBG for review and is out for public comment. |
| 5. Hamilton Water 2017-PF-15 | Advertising for bids. Bid opening August 11 at Hamilton City Hall. |
| 6. Hamilton Drought 2017-PF-15 | The environmental assessment has been resubmitted to CDBG for review and is out for public comment. This project is being evaluated together with the Caldwell PWSD #3 drought project. |
| 7. Caldwell Co/Caldwell PWSD #3 Drought 2017-PF-33 | The environmental assessment has been resubmitted to CDBG for review and is out for public comment. This project is being evaluated together with the Hamilton drought project. |
| 8. Caldwell Co/Caldwell PWSD #2 Drought 2017-PF-34 | CDBG has issued the Authority to Use Grant Funds. Preparing to go out to bid for construction. |
| 9. Daviess Co/Daviess PWSD #2 Drought 2017-EM-04 | Advertising for bids. Bid opening August 21. |
| 10. Milan/Grundy PWSD #1 Drought 2017-PF-35 | Environmental review in progress. This project is being evaluated together with the Sullivan PWSD #1 drought project |
| 11. Sullivan Co/Sullivan PWSD #1 Drought 2017-EM-05 | Environmental review in progress. This project is being evaluated together with the Milan/Grundy PWSD #1 drought project. |
| 12. Milan Drought 2017-PF-36 | Environmental review in progress. |

Administratively Closed Projects

Project

1. Bethany Sewer
2012-PF-11
2. Unionville Sewer
2013-PF-16
3. Milan/Auburn Hills Sewer
2013-PF-19
4. Salisbury Early Childhood
Learning Center
2015-PF-19
5. Jamesport Street
2016-PF-12